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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

July 10, 2006

Mr. Joseph Cosentino _ VIA FAX AND U.S. MAIL
United States Environmental Protection Agency

2890 Woodbridge Avenue, Bidg. 209, Mail Stop 211

Edison, New Jersey 08837

RE: Bayonne Barrel & Drum Site, Newark, NJ
Progress Report No. 29

Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
Report No. 29 covering the period from June 1, 2006 through June 30, 2006.

In addition to reporting on the subject work, this progress report also contains an update of
activities associated with remedy selection at the site.

Very truly yours,

de maximis, inc.

William J. Lee

Enclosure

cc.  S. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark
A. Saling, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF
J. Vidumsky, DuPont
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Description of the Actions Taken Toward Achieving Compliance with the
Administrative Order on Consent Since the Previous Report:

e Site security continues to be maintained at the site.

* A Preliminary Groundwater Modeling Report prepared by Golder Associates, Inc.,
was submitted to the NJDEP on June 6, 2006, in connection with the remedial
investigation at the Site.

* A proposal for remedial investigation of LNAPL found at UST-1 was submitted to
the NJDEP on June 19, 2006, and subsequently approved by the NJDEP by email,
dated June 20, 2006.

* A Final Report was submitted to EPA in accordance with Paragraph 25 of the
Administrative- Order on Consent. Preparation of a Post-Removal Control Plan
awaits review and comment or approval of the Remedial Action Selection Report
and Focused Risk Assessment submitted to the agencies in December 2005.

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report:

¢ None.

Completed Deliverables Since the Previous Report:

e Final Report, June 2006.
Actions Planned Prior to Submittal of Final Completion Report:
Maintain site security.
Await NJDEP approval for perimeter sampling and sewer investigation

Await agency approval of the Remedial Action Selection Report submitted in
December 2005.
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Mr. Joseph Cosentino

Bayonne Barrel & Drum Superfund Site
Progress Report No. 29

July 10, 2006

Percentage Completion:

Work Plan Submittal and Approval- 100%

Construction Operations Plan Implementation - 100%
Post-Removal Site Control Plan - 0%

Final Report - 90% (Plan submitted, EPA approval pending)

Delays Encountered or Anticipated:

e None currently identified.
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